AFLOAT NETWORKS WORKING GROUP

ACTION ITEMS

CDR Raley
CWO2 Morgan

04 November 1999

AFLOAT NETWORKS WORKING GROU
ACTION ITEMS

ISSUE: Embarkable drop (USMC, NALCOMIS) issue

Action/Task:

1. CNO N62 incorporate into POM02 as “high priority” for FY02 through FYDP.

2. CLF/CPF work with CNO N62/N60 to identify offsets to support FY00/ FY01 implementation as desired.

Due Date: 12/15/99

AFLOAT NETWORKS WORKING GROU
ACTION ITEMS

ISSUE: Allied (NIDTS) requirements solidification

Action/Task:

1. CLF N6 identify final requirements for ARG, CVN and SNFL units. Provide to CNO N60/N62.
2. PMW-158 provide engineering solution and cost estimate to N62.
3. N62 incorporate into POM-02
4. CLF/CPF work with CNO N62/N60 to identify offsets to support FY00/FY01 implementation as desired.

Due Date: 12/15/99

AFLOAT NETWORKS WORKING GROU
ACTION ITEMS

ISSUE: Obtain ISNS ORD approval

Action/Task:

1. CNO N62 place on web site for easy access.
   - http://copernicus.hq.navy.mil/N62/ISNS/

2. CLF/CPF/MCCDC review and provide comments.

Due Date: Next CRWG

AFLOAT NETWORKS WORKING GROU
ACTION ITEMS

ISSUE: Tech Refresh plan for computer monitors is inadequate

Action/Task:

1. PMW-158 identify acceptable refresh cycle and provide recommendation and cost estimate to CNO N62.

2. N62 incorporate into POM-02

Due Date: 12/15/99

AFLOAT NETWORKS WORKING GROU
ACTION ITEMS

ISSUE: GOTS Delta PC load funding for FY00 BGs

Action/Task:

1. CNO N62 review resource availability.

2. CLF work with CNO N62/N60 to identify offsets to support.

Due Date: 12/15/99

AFLOAT NETWORKS WORKING GROU
ACTION ITEMS

ISSUE: HQMC (C4I)/MCCDC ISNS process inclusion

Action/Task:

1. CNO N62 include MCCDC into Configuration Management (CM) proposal route.

2. CNO N62 ensure USMC included into Masters Level 3 IT Training.

Date to: 12/15/99

AFLOAT NETWORKS WORKING GROU
ACTION ITEMS

ISSUE: Fund all PPL applications vs. TOP TEN

Action/Task:

1. CNO N62 incorporate into POM02 for FY02 through FYDP at a fixed cost level.

2. CLF/CPF work with CNO N62/N60 to identify offsets to support FY00/FY01 implementation as desired.

Update: 12/15/99

AFLOAT NETWORKS WORKING GROU
ACTION ITEMS

ISSUE: CPF Fiber Optic to the Desktop requirements

Action/Task:

1. PMW-158 provide support recommendation to CNO N62.

Due Date: 12/15/99

AFLOAT NETWORKS WORKING GROU
ACTION ITEMS

ISSUE: Establish Joint PPL processes for H/W and S/W

Action/Task:

1. PMW-158 establish GOLD CD with Annual Rev.

2. HQMC/MCCDC coordinate input with CLF/CPF.

3. CLF/CPF/MCCDC release Joint PPL process support message.

AFLOAT NETWORKS WORKING GROU
ACTION ITEMS

ISSUE: Message identifying authorized LAN expansion (Refer to CRWG Action Item 99-1-014)

Action/Task:

1. PMW-158 provide SPAWAR coordinated message for authorized expansion while maintaining Configuration Management (CM) Controls to CNO N62 for release.

Due Date: 12/01/99

AFLOAT NETWORKS WORKING GROU
ACTION ITEMS

ISSUE: ATM NIC support discontinuance

Action/Task:

1. PMW-158 identify and disseminate industry intentions for future ATM support.

2. **Due Date:** 12/15/99

Backup Slides

AFLOAT NETWORKS WORKING GROU
ACTION ITEMS

ISSUE: Naval Integrated Network (NIN) Functional Area Prioritization

Action/Task:

1. CLF/CPF/MCCDC assign relative prioritization to candidate functional upgrades database.

2. **Due Date:** 12/15/99

AFLOAT NETWORKS WORKING GROU
ACTION ITEMS (FY98 - FY99)

Action Item Number: 98-1-88
Action/Task: Determine which portion of Victory Matrix needs to be Grade "A"; that is, what mission-critical portions of the matrix require more survivable designs.
Status: Open
Lead Org/Code: COMSPAWARSYSCOM / PMW-151
Supporting Orgs-Codes: CNO-N62; COMNAVSEASYSCOM-PMS 392
Due Date: 06/14/1998
Updates/Comments: CDR Zeigler will contact CDR Hudik (NAVSEA) to coordinate 6/9/98

Action Item Number: 98-2-4
Action/Task: Determine unified set of LAN requirements to include peripherals and services for embarkables.
Status: Open (Recommend Close – Refer to 99-1-014 for disposition)
Lead Org/Code: COMSPAWARSYSCOM / PMW-158
Supporting Orgs-Codes: CMC/HQMC-Requirements Div; CINCLANTFLT-N6; CINCPACFLT-N6
Due Date: 12/15/1998
Updates/Comments: PMW-158 requirements e-mail sent to Fleet CINC's for chop. 10/99: PMW 158 in concert with SPAWAR 051 have defined a standard scheme for routing and basic network services for embarking MEUs. This scheme, as well as an Inter-ARG VTC capability enabled by DWTS, will be demonstrated first on the BHR ARG. A similar effort to generate a standard scheme will be required for other embarkables in FY00.

AFLOAT NETWORKS WORKING GROU
ACTION ITEMS (FY98 - FY99 cont.)

Action Item Number: 98-2-8
Action/Task: Investigate development of phased LAN model configuration for SIDs and SARs.
Lead Org: COMSPAWARSYSCOM / PMW-158
Supporting Orgs-Codes: COMSPAWARSYSCOM-04
Due Date: 01/01/1999
Updates/Comments: SPAWAR 04R/F is the office of primary responsibility.

Action Item Number: 98-2-24
Action/Task: Develop SOP for embarkees. SPAWAR 05 coordinate meeting with embarkees to define desired form/fit.
Lead Org: COMSPAWARSYSCOM / 051
Supporting Orgs-Codes:
Due Date: 03/15/1999
Updates/Comments: From IT 21 Configuration Management WG. SPAWAR update 5/10. Embarkables conference held 5/5. All major issues put on the table. Some issues remain. Follow on conference TBD ASAP.

AFLOAT NETWORKS WORKING GROU
ACTION ITEMS (FY98 - FY99 cont.)

Action Item Number: 99-1-011
Action/Task: LAN Expansion Config. Control - May 99 C2 WG Issue. Provide guidance to the Fleet on proper LAN expansion while maintaining configuration control. SPAWAR to draft Naval msg. for CNO N62 release. POCs are SPAWAR (PETE LABBE)/NAVSEA 05 AND CNO N62
Lead Org: CNO / N62
Supporting Orgs-Codes:
Due Date: 06/30/1999
Updates/Comments: Consolidated message being drafted at SPAWAR PD-15 to cover networks and applications.

Action Item Number: 99-1-014
Action/Task: Need to define PC/DROP Requirements - May 99 C2 WG Issue. FLTCINC'S to provide coordinated input to CNO N62 on PC and drop requirements by ship class, to include USMC, via Naval msg.
Lead Org: CINCLANTFLT / N6
Supporting Orgs-Codes: CINCPACFLT-N6
Due Date: 06/30/1999
Updates/Comments: Coordinated FLTCINC message released, however, peripheral devices were not included in the final drop counts. Recommend closing this action item.